Project EA:

Project Location:

Project Description:

Purpose and Need:

Sponsor Agency:

Fund Sources:
Type of PID:

Environ Doec:

FACT SHEET
Pavement Rehabilitation (CAPM)
Contra Costa County

04-26980K (Project ID 0412000159)

In Contra Costa County in the city of Concord on Route 242 from Route 680 (PM R0.00)
to Route 4 (PM R3.40)

Replace the failed PCC with 3™ stage cracks, repair spalls, seal cracks, grind the whole
width of the PCC pavement, repair failed outside shoulders, overlay on-ramps and off-
ramps with AC, improve drainage work, install Metal Beam Guard Rails, remove and
replace Type A dikes with Type E dikes at specific locations, upgrade curb ramps and
pedestrian facilities to ADA standards, bring the existing bridge railings on bridges within
the project limits to current standard, and replace bridge approach slabs.

Need:
The need for this project is to improve the poor condition of the existing facilities and
improve safety.

Purpose:
The purpose of this project is to provide preventive treatments to preserve the good

condition of the existing roadway pavement and to provide pavement rehabilitation to
extend its service life.

Caltrans — Maintenance/Traffic Safety

SHOPP 201.121
PSSR

PEAR

Project Capital Cost (estimated current year): Approximately $9.95 million (without support cost)

Current Status:

Outstanding Issues:

Tentative Schedule:

Responsible Unit (Lead):

Updated: 9/16/2011
Prepared By: JD

The Office of Advance Planning is “refreshing” a Project Scope Summary Report
(PSSR) which was approved on October 2, 2001 to provide updates on the project scope,
schedule, and cost estimates in order for this PSSR to be programmed in the SHOPP
2012 cycle, under the 201.121 program (CAPM).

No outstanding issues.

PSSR Approval 09/16/2011
PA&ED 07/01/2013
District PS&E 07/01/2015
RTL 11/01/2015
Approve Contract 03/01/2016
Contract Acceptance 03/01/2017
End Project 09/01/2017
Yadollah Fathollahi - Project Manager (510) 286-6018
Robert Blanco - Branch Chief, PSRII  (510) 286-5676
Jonathan Dang - Project Engineer (510) 622-5963



04-CC-242-PM 0.0/3.4
PSSR REFRESHER
PAVEMENT REHABILITATION (EA 26980K, SHOPP 201.121)
BRIDGE REHABILITATION (EA 3G691K, SHOPP 201.110)
PROJECT CAPITAL AND SUPPORT COSTS ESTIMATE SUMMARY

PRELIMINARY PROJECT COST ESTIMATE SUMMARY
CURRENT COST ESCALATED COST
Approved PSSR PSSR Mid-Year
10/2/2001 Refresher RTL Construction
9/9/2011 November 2015| September 2016
II. ROADWAY ITEMS
ISection 1 - Earthwork
Develop Water Supply $20,000 $23,000 $24,000
Clearing & Grubbing $20,000 $23,000 $24,000
Section 2 - Pavement Structural Section
Replace Concrete Pavement (Rapid Strength Concrete) $648,000 $738,000 $766,000
Reserve 10% add'l fund of PCC slabs replacem't for CTB layer per
Materials Recommendation $64,800 $74,000 $77,000
Replace Bridge Approach Slabs w/ RSC $720,000 $820,000 $851,000
Hot Mix Asphalt (Type A) $1,103,200 $1,257,000 $1,303,000
Rubberized Hot Mix Asphalt (Gap Graded) $1,243,550 $1,417,000 $1,469,000
| Aggregate Base (Class 2) $22.000 $25,000 $26,000
AC Overlay of AC Pavement (recycle not included) 31,314,000
Reconstruct Lane(s) - Outside Shoulders $450,000
Shoulder Backing 3332,000
PCC Pavement Rehabilitation (Work
Type: Replace failed slabs and grind PCC slabs) 32,201,000
Ramps and OC/'UC Approaches 3800,000
STRAIN Work (Concord OH Br No 28-186) 3650,000
|Section 3 - Drainage
Misc Drainage Rehabilitation $100,000 $114,000 $118,000
Drainage Rehab (Work Type: roadside, offsite,) 3400,000
Section 4- Specialty Items
Upgrade ADA Curb Ramps $80,000 $91,000 $95,000
Upgrade ADA Traffic Islands $6,000 $7,000 $7,000
Resident Engineer's Office Space $90,000 $103,000 $106,000
Construction Site Best Management Practices $20,000 $23,000 $24,000
Cold Plane AC Pavement $262,650 $299,000 $310,000
Remove Concrete (Mainline PCC Slabs) $75,600 $86,000 $89,000
Remove Concrete (Bridge Approach Slabs) $42,000 $48,000 $50,000
Grind Existing Concrete Pavement $605,430 $690,000 $715,000
Environmental Compliance $15,000 $17,000 $18,000
Section S - Traffic Items
Traffic Control Systems 3200,000 $250,000 $285,000 $295,000
Transportation Management Plan (TMP), COZEEP Included $330,000 $376,000 $390,000
Transportation Manag t Plan (TMP) $100,000
COZEEP $200,000
Roadside signs $10,000 $11,000 $12,000
Striping (Remove & New) 360,000 $120,000 $137,000 $142,000
Misc Electrical Items (ADA Curb Ramps) $25,000 $28,000 $30,000
Section 6 - Planting and Irrigation
Highway Planting $5,000 $6,000 $6,000
Replacement Planting $5,000 $6,000 $6,000
|Section 7 - Roadside Management and Safety Section
Remove Metal Beam Guard Railing (MBGR) $15,840 $18,000 $19,000
Reconstruct Metal Beam Guard Railing (MBGR) $32,800 $37,000 $39,000
Metal Beam Guard Railing (Wood Post) 333,000 $140,400 $160,000 $166,000
Alternative Flared Terminal System (Type SRT) $7,500 $9,000 $9,000
Replace AC Dike (Type A toType E) $45,000 $80,000 $91,000 $95,000
Place AC Dike (Type F) $35,100 $40,000 $41,000
Miscellaneous Paving $20,000 $23,000 $24,000
Erosion Control $10,000 $11,000 $12,000
Relocation/Removing Misc Roadside Items $15,000 $17,000 $18,000
Roadside Cleanup $25,000
Gore Cleany, 350,000
II. STRUCTURES ITEMS
TOTAL STRUCTURES ITEMS 30 $0
SUBTOTAL Section 1-7|  $6,860,000 $6,240,000 $7,111,000 $7,372,000
Section 8 -Minor Items (10% of Sub 1 Section 1-7) $624,000 $711,000 $737,000
Section 9 - Roadway Mobilization (10% of Summation of Subtotal
Section 1-7 & Section 8 Minor Items)| $5686,000 $686,400 $782,000 $811,000
Section 10 - Roadway Additions (10% of Summation of Subtotal
Section 1-7 & Section 8 Minor Items) $686,400 $782,000 $811,000
Contingency
(25% of Summation of Subtotal Section 1-7 & Section 8 Minor Items)| $/,7/5,000 $1,716,000 $1,955,000 $2,027,000
TOTAL ROADWAY ITEMS (Sections 1-10)[  $9,261,000 $9,953,000 $11,342,000 $11,758,000
m

TOTAL RIGHT OF WAY 30 35,000 | $5,000 185,000

TOTAL PROJECT CAPITAL OUTLAY COSTS | $9,261,000 39,958,000 | 311,342,000 | 311,758,000




PRELIMINARY PROJECT COST ESTIMATE SUMMARY
04-CC-242-PM 0.00/3.40

PROJECT ID 0412000159 (EA 26980K)
PSSR "REFRESHER"
'SHOPP 201.121

PAVEMENT REHABILITATION

Project Description: Pavement Rehabilitation

Limits:  In Contra Costa County in the city of Concord on Route 242 from Route 680 to Route 4

Proposed Improvements: replace the failed PCC with 3rd stage cracks, repair spalls, seal cracks,
grind the whole width of the PCC pavement, repair failed outside shoulders, overlay on-ramps and off -ramps
with AC, improve drainage work, install Metal Beam Guard Rails, remove and replace Type A dikes
with Type E dikes at specific locations, upgrade curb ramps and pedestrian facilities to ADA standards,
and bring the existing bridge railings on bridges within the project limits to current standard.

Alternate: None

TOTAL ROADWAY ITEMS $ 9,952,000
TOTAL STRUCTURE ITEMS $ 0

SUBTOTAL CONSTRUCTION COSTS $ 9,952,000
TOTAL RIGHT OF WAY ITEMS 3 5,000

TOTAL PROJECT CAPITAL OUTLAY COSTS 3 9,957,000



PRELIMINARY PROJECT COST ESTIMATE SUMMARY
04-CC-242-PM 0.00/3.40

PROJECT ID 0412000159 (EA 26980K)

PSSR "REFRESHER"
SHOPP 201.121

PAVEMENT REHABILITATION

I. ROADWAY ITEMS

Section 1 - Earthwork Quantity Unit Unit Price Item Cost Section Cost
Roadway Excavation _ _ $ - 3 -
Imported Borrow _ 3 - 3 -
Develop Water Supply 1 LS $ 20,000 $ 20,000 o
Top Soil Reapplication - o $ - 8 -
Clearing & Grubbing 1 LS $ 20,000 $ 20,000 B
Rounding (Contour Grading) . $ - $ -
Subtotal Section 1 Earthwork $ 40,000
Section 2 - Pavement Structural Section Quantity Unit Unit Price Item Cost Section Cost
Replace Concrete Pavement (Rapid Strength Concrete) 1,080 [6)'4 $ 600 $ 648,000
Reserve 10% add'l fund of PCC slabs replacem't for . '
CTB layer per Materials Recommendation LS LS $ - § 64800
Replace Bridge Approach Slabs w/ RSC 600 CY $ 1,200 $ 720,000
Hot Mix Asphalt (Type A) 13,790 TON $ 80 $ 1,103,200
Rubberized Hot Mix Asphalt (Gap Graded) 13.090 TON $ 95 § 1243550
Cement-Treated Base . . $ -
Aggregate Base (Class 2) 220 CcY $ © 100 $§ 22,000
Pavement Reinforcing Fabric - $ - 3 -

Subtotal Section 2 Pavement Structural Section

3 3,801,550

Section 3 - Drainage Quantity Unit Unit Price Item Cost Section Cost
Misc Drainage Rehabilitation LS LS $ 100,000 $ 100,000

*Subtotal Section 3 Drainage (Lump Sum)

* For Planning purposes lump sum amounts provided by Hydraulics Department

9/9/2011 2

3 100,000




PRELIMINARY PROJECT COST ESTIMATE SUMMARY
04-CC-242-PM 0.00/3.40

PROJECT ID 0412000159 (EA 26980K)
PSSR "REFRESHER"
SHOPP 201.121
PAVEMENT REHABILITATION

Section 4- Specialty Items
Upgrade ADA Curb Ramps

Upgrade ADA Traffic Islands

Resident Engineer's Office Space
Construction Site Best Management Practices
Cold Plane AC Pavement

Remove Concrete (Mainline PCC Slabs)
Remove Concrete (Bridge Approach Slabs)
Grind Existing Concrete Pavement
Environmental Compliance

Section 5 - Traffic Items
Traffic Control Systems

Transportation Management Plan (TMP), COZEEP Included

Roadside signs
Striping (Remove & New)

Misc Electrical Items (ADA Curb Ramps)

Section 6 - Planting and Irrigation
Highway Planting
Replacement Planting

Irrigation Modification
Relocate Existing Irrigation Facilities

Section 7 - Roadside Management and
Safety Section

Remove Metal Beam Guard Railing (MBGR)
Reconstruct Metal Beam Guard Railing (MBGR)
Metal Beam Guard Railing (Wood Post)
Alternative Flared Terminal System (Type SRT)
Replace AC Dike (Type A toType E)

Place AC Dike (Type F)
' Miscellaneous Paving

Erosion Control
Relocation/Removing Misc Roadside Items

9/9/2011

Quantity Unit Unit Price Item Cost Section Cost
16 EA $ 5.000.0 $ 80.000
2 EA $ 3.0000 $ 6,000
1 LS $ 90.000 $ 90,000
1 LS $ 20,000 $ 20,000
175.100 SQYD $ 1.5 §  262.650
1.080 CY $ 70 $ 75.600
600 Yy $ 70 $ 42,000
86.490 SQYD $ 70 $  605.430
1 LS $ 15,000 $ 15.000
Total Section 4 Specialty Items $ 1,196,680
Quantity Unit Unit Price Item Cost Section Cost
1 LS $ 250.000 $ 250,000
1 LS $ 330,000 $ 330,000
1 LS $ 10,000 $ 10,000
1 LS $ 120.000 $__ 120.000
1 LS $ 25.000 $ 25,000
Subtotal Section 5 Traffic Items $ 735,000
Quantity Unit Unit Price Item Cost Section Cost
1 LS $ 5.000 $ 5.000
1 LS $ 5.000 $ 5,000
0 LS $ - $ -
0 LS $ - $ -
Subtotal Section 6 Planting and Irrigation $ 10,000

Quantity Unit Unit Price Item Cost Section Cost
1760 LE $ 9.0 $ 15.840
1640 LF $ 200 $ 32.800
7020 LF $ 200 $ 140400
3 EA $ 2.500.0 $ 7,500
LS LS $ 80,000 $ 80.000
7020 LE $ 50 § 35.100
1 LS $ 20,000 3 20,000
1 LS $ 10,000 $ 10.000
1 LS $ 15.000 $ 15.000

Subtotal Section 7 Roadside Management and Safety Section

SUBTOTAL SECTIONS 1-7

Use

3 356,640

$ 6,239,870

$ 6,240,000




Section 8 - Minor Items

Subtotal Section 1-7

PRELIMINARY PROJECT COST ESTIMATE SUMMARY

Section 9 - Roadway Mobilization

Subtotal Section (1-7)
Minor Items (8)
Sum (1-8)

Section 10 - Roadway Additions

Supplemental Work
Subtotal Sections (1-7)
Minor Items (8)

Sum (1-8)
Contingencies
Subtotal Sections 1-7

Minor Items (8)
Sum

Estimate Prepared by:

Estimate Checked by:

9/9/2011

JONATHAN DANG

HOA DANG

s

L]

-

04-CC-242-PM 0.00/3.40

PROJECT ID 0412000159 (EA 26980K)

PSSR "REFRESHER"
SHOPP 201.121

PAVEMENT REHABILITATION

Unit Cost

Section Cost

6,240,000 x 10% =_§$§ 624,000

Subtotal Section 8 Minor Items

6,240,000
624,000

6,864,000 x 10% = $ 686,400

Subtotal Section 9 Roadway Mobilization

6,240,000
624,000

6,864,000 x 0% =8$ 686,400

6,240,000
624,000

6,864,000 X25%= $ 1,716,000

Subtotal Section 10 Roadway Additions

TOTAL ROADWAY ITEMS (Sections 1-10)

Phone: 622-5963 Date:

Phone: 622-1674 Date:

$ 624,000

$ 686,400

5 2,402,000

$ 9,952,000

a/a/201)

5{/4/26‘”




PRELIMINARY PROJECT COST ESTIMATE SUMMARY
04-CC-242-PM 0.00/3.40
PROJECT ID 0412000159 (EA 26980K)
PSSR "REFRESHER"

SHOPP 201.121 _
PAVEMENT REHABILITATION

II. STRUCTURES ITEMS

Cost
Unit Structure 1 Structure 2 Structure 3 Structure 4
Tie-Back Wall -
Structure Type LS $0 $0 $0 $0
Structure Widening CYy $0 $0 $0 $0
Concrete Removal CYy $0 $0 $0 $0
Reinforced Concrete CYy $0 $0 $0 $0
Shotcrete CY $0 $0 $0 $0
Tiebacks LS $0 $0 $0 $0
Structure Replacement
$0 $0 $0 $0

Total Cost Per Structure
* - Includes 10% mobilization and 25% contingency

$0
Subtotal Structures Items

$0
Railroad Related Costs

$0
Subtotal Railroad Items

b 0

*TOTAL STRUCTURES ITEMS -
(Sum of Structures plus Railroad Items)

Comments:
* This amount is the total cost of structures including 10% mobilization and 25% contingency.

9/9/2011 5



PRELIMINARY PROJECT COST ESTIMATE SUMMARY
04-CC-242-PM 0.00/3.40 -
'PROJECT ID 0412000159 (EA 26980K)
PSSR "REFRESHER" )
SHOPP 201.121 _ -
PAVEMENT REHABILITATION

III. RIGHT OF WAY ITEMS

Current Values Escalation Escalated
(Future Use) Rates Values
$ 5,000 $ 5,000
Utility Relocation (State Share) $ 0 $ 0
Tittle and Escrow Fees $ 0 $ 0
Acquisition, including Execss Lands
TOTAL RIGHT OF WAY $ 5,000 $ 5,000

9/9/2011
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Exhibit 01-01-04
Page 1 of 1

&‘./W »;7 20//

TO: Advance Planning-PSR II Date -
/615’[ _4 _Co CC Rte 242 PM 0.0/3.4
Attention: Jonathan Dang EA 26980K
Project Engineer
From: ENID LAU Roadway Rehab (PSSR Refresher)
Right of Way Resource Manager D.S. #5992 (UPDATED)

Subject: Current Estimated Right of Way Costs

We have completed an estimate of the right of way costs for the above referenced project based on maps
we received from you on August 24, 2011
and the following assumptions and limiting conditions.

[ 1 L The mapping did not provide sufficient detail to determine the limits of the right of way
required.
[ 1 2 The transportation facilities have not been sufficiently designed so our estimator could

determine the damages to any of the remainder parcels affected by the project.

[ 1 3. Additional right of way requirements are anticipated, but are not defined due to the
preliminary nature of the early design requirements.

[ 1 4 This estimate does not include $ right of way costs previously incurred on the
project, which may affect the total project right of way costs for programming purposes.

[ 1 S We have determined there are no right of way functional involvements in the proposed
project at this time, as designed.

Right of Way Lead Time will require a minimum of é months after we begin receiving final right of
way requirements (PYPSCAN node No. 224), necessary environmental clearance has been obtained, and
freeway agreements have been approved. From the date of receipt of final right of way requirements
(PYPSCAN node No. 265), we will require a minimum of ¢ __months prior to the date of certification
of the project. Shorter lead times will require either more rlght of way resources or an increased number
of condemnation suits to be filed. Either of these actions may reflect adversely on the District’s other
programs or our public image generally.

Right of Way Resource Manager
Attachments:

[ ’r Right of Way Data Sheet — Page One (always required)

[*4 Right of Way Data Sheet — All Pages (required when interest in real property is being
acquired)

/]/ Utility Information Sheet

] Railroad Information Sheet

[
[



Exhibit ~ 01-01-01

EA: 26980K
Project ID: 04
RIGHT OF WAY DATA SHEET Page 1 of 5
TO:  Office of Advance Planning Date 8/31/2011 D.S.# 5992
Dist. 04 Co. CC Rte 242 PM 0.0/3.4
EA 04-26980K (04 )
ATTN: ROBERT BLANCO Project Description: Roadyway Rehab.
SUBJECT: Right of Way Data - Alternate No.
1. Right of Way Cost Estimate:
Current Value Escalation Escalated
(Future Use) Rate Value
A.  Acquisition, including Excess
Lands, Damages, and Goodwill $0.00 % $0.00
Project Permit Fees $0.00
Grantor's Appraisal Cost $0.00
B. Utility Relocation (State Share) $5,000.00 % $5,000.00
C. Railroad (from page 6) $0.00
D. Relocation Assistance $0.00 % $0.00
E. Clearance Demolition $0.00 % $0.00
F. Title and Escrow Fees $0.00 % $0.00
G. TOTAL ESCALATED VALUE $5,000.00
H. Construction Contract Work $0.00
2. Anticipated Date of Right of Way Certification g / 2o/4 /
3. Parcel Data:
Type Dual/Appr Utilities RR Involvements
X U4-1 None X
A -2 C&M Agrmt
B -3 Svc Cont.
C 4 Design
D us-7 2 Const.
E XXXX -8 Lic/RE/Clauses
F XXXX -9
Misc RIW Work
RAP Displ 0
Clear Demo 0
Total 0 Const. Permits 0
Condemnation 0

Areas: Right of Way No. Excess Parcels Excess
Enter PMCS Screens ( 22 é/ Z// By m d,/{-ﬁ
7
By

Enter AGRE Screen (Railroad Data Only)




Exhibit 01-01-01

EA: 26980K
Project ID: 04
Page 2 of 5

Are there any major items of construction contract work?
Yes I No W (If yes, explain)

Provide a general description of the right of way and excess lands required(zoning, use,
major improvements critical or sensitive parcels, etc.).
No right of way required. W

Is there an effect on assessed valuation? (If yes explain)
Yes r Not Significant Fl No i~

Are utility facilities or rights of way affected? Yes i~ No I~
If yes, attach Utility Information Sheet Exhibit 01-01-05)

Are railroad facilities or rights of way affected? Yes D No ¥
If yes, attach Railroad Information Sheet Exhibit 01-01-06)

Were any previously unidentified sites with hazardous waste and/or material found?
Yes [~ None evident v
(If yes, attach memorandum per Procedural Handbook Volume 1, Section 101.011)

Are RAP displacements required? Yes = No v

(If yes, provide the following information)

No. of single family No. of business/non profit

No. of multi-family No. of farms

Based on Draft / Final Relocation Impact Statement / Study dated ,itis
anticipated that sufficient replacement housing will / will not be avaialable without
Last Resort Housing.

Are material borrow and / or disposal sites required?  Yes r No W

(If yes, expalin)

Are there potential relinquishments / abandonments? Yes r No W
(If yes, expalin)

Are there any existing and/or potential Airspace sites? Yes = No W
(If yes, expalin)



14.

15.

16.

Exhibit 01-01-01

EA: 26980K
Project ID: 04
Page 3 of 5
Are there Environmental Mitigation costs? Yes [ No v

(If yes, explain)

Indicate the anticipated Right of Way schedule and lead time requirements. (Discuss
if District proposes less that PMCS lead time and / or If significant pressures for
project advancement are anticipated.)

PYPSCAN lead time (from Regular R/W to project certification) é months.

Is it anticipated that all Right of Way work be performed by CALTRANS staff?
Yes i No I (If no, discuss)



Exhibit 01-01-01

EA: 26980K
Project ID: 04
Page 4 of §

Assumptions and Limiting Conditions

® This data sheet was completed without a hazardous waste/materials report.

® |nformation on this data sheet was based on maps
provided by Robert Blanco on 8/24/2011

Evaluation Prepared By: Renata Frey

Right of Way: Name f(j_(u&,uiiﬁ\ *M,{,( Date Q6/5‘/((

Railroad: Name(/?l\ C _ Date % "1 - (¢
Utilities: Name / _ //{’fz/,?{/ pate £~ 5/~ 77

Recommended for Approval: <

s e

Right of Way Capital Cost Coordinator

| have personally reviewed this Right of Way Data Sheet and all supporting
information. It is my opinion that the probable Highest and Best Use, estimated
values, escalation rates, and assumptions are reasonable and proper subject to the
limiting conditions set fourth, and find this Data Sheet complete and current.

Mol £

Chief, B'W Appraisal Services

9111

Date

cc: Program Manager
Project Manger



Exhibit 01-01-01
EA: 26980K
Project ID: 04
Page 5 of 5

UTILITY INFORMATION SHEET

Utility owners located within project limits:
PG&E, AT&T, Comcast, CCCSD, CCWD

Facilities potentially impacted by project (if known, include Owners(s) & facility type(s)):

None

* Anticipated Workload:
X

Additional information

Utility Verification required
Positive Identification
Utility Relocation

Other (Specify)

concerning anticipated utility involvements (include limiting conditions

and a narative addressing likelihood that conflicts will occur);

Involves possible relocation of electric transmission facilities
(If X'd, Data sheet should be forwarded to environmental)

PMCS input information

U4-1

U4-2

U4-3

U4-4

uUs-7 2

Us-8
Us-9

Owner Expense Involvements

State Expense Involvements
(Conventional, No Fed Aid)

State Expense Involvements
(Freeway, No Fed Aid)

State Expense Involvements
(Conventional or Freeway, Fed Aid)

Verifications - without involvements
Verifications - 50% involvements
Verifications resulting in involvements

NOTE: The sum od U-4's must equal the sum of ¥; of the U5-8's and all of the U5-9's.

ESTIMATED STATE SHARE OF COSTS $ 5000

Perepared by:
' (L 72

P -

/ 74/ il

/

-3 // .
| . ///f";;, -

Leo Munne

A 3/ /)

“Right of Way Utility Coordina

tor Date



To:

From:

Subject:

State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

M emoran d um Flex your power!
Be energy efficient!

ROBERT BLANCO Date: September 1, 2011

District Branch Chief

Office of Advance Planning — PSR II

Attn. Jonathan Dang
File: 04-CC 242 PM 0.0/3.4
04-26980K
Expedited 2012 SHOPP
PID Candidate - CAPM

e
PAIKDING (WHCOX comureany:  FARAHBIRANG, P.E.

Materials Design/gineer District Branch Chief, WPS
Engineering Services [-Materials A Engineering Services I - Materials

CAPM Preliminary Materials Recommendations for PID

This memo is in response to your request to provide your office with preliminary Materials
Recommendations for a CAPM project which proposes to preserve the existing roadway by
replacing failed PCC slabs and grinding the whole width of the PCC pavement, digging out and
replacing failed Asphalt Concrete pavement on the mainline and all ramps, and overlaying the
AC pavement within the project limits. This project also proposes to reconstruct failed AC
shoulders on the mainline and on SB Olivera Rd. On-ramp

EXISTING FACILITY

Route 242, at the above location, is a 6 lane divided highway with substandard shoulder widths.
In each direction of travel, the roadway consists of an AC no.1 lane with the 2 outside lanes
consisting of PCC. The shoulders are also AC. Based on a review of our Materials Files and the
available as-builts, this portion of Route 242 was originally built in 1962 under contract
4TOH1103 with 2 lanes in each direction consisting of 0.67° PCC / 0.33° CTB(B) / 1.0’ AS(2).
The shoulders were constructed of 0.25° AC(A) / 0.75° AB(2) / 1.0’ AS(2). Ramps were also
constructed under this contract with 0.25° AC(A) / 0.67° CTB / AS(2). They include Solano on
and off ramps, Willow Pass Rd on and off ramps and Concord Ave NB on and SB off. The
inside lane was constructed in 2001 under contract 228351 with 180 mm AC / 195 CTB(A) / 205
or 305 mm Lime Treated Subgrade, depending on the location. In the year 2000, AC auxiliary
lanes were added in both directions, from Concord Ave to Grant / Solano Way, under contract
228294. The auxiliary lanes were constructed of 0.40° to 0.60° AC(A) / 0.60° to 0.80° AB(3) /

“Caltrans improves mobility across California”
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0.75" to 1.05° AS(4) with an ATPB layer and edge drains in the area near the sound wall on the
SB side. Also in this contract Concord Ave NB and SB on and off ramps and the Grant / Solano
SB on and off ramps were constructed with 0.50° AC(A) / either ATPB or AB(3) / AS(4). Edge
drains were placed on most of those ramps.

The NB PCC between PM 1.5 to 1.7 and PM 2.5 to the end of the route was overlaid with an
unknown thin AC layer.

EXISTING CONDITIONS

Based on our field observations on August 22 and 25, 2011, review of the Pavement Condition
Survey and review of the Roadway Explorer, we have noted the following problems with the
existing pavement. According to the attached 2007 Pavement Condition Report (PCR), there are
many locations with an unacceptable Internal Roughness Index (IRI); an acceptable IRI is below
170.

e During our site visit we noticed the PCC portion of Highway 242 appears to be in poor
condition in some areas, with a lot of stage 3 cracking in the no. 3 lane and also a
moderate amount of 3™ stage cracking in the no. 2 lane along with faulting and large
transverse cracks. The PCC has been patched in many locations; some patching was done
with AC and some with concrete. There are also a lot of sealed cracks visible.

e The inside AC lane appears to be in fair to good condition with a few visible cracks. The
PCC roadway with the thin AC layer has joints reflecting through the AC near the Olivera
off-ramp along some raveling, alligator cracking and a few large transverse cracks.

e Also noted, is the condition of the ramps within the project limits. While most ramps are
in fair to good condition with only slight alligator cracking, Olivera SB on-ramp is in
poor condition. The ramp has a slope that is slipping, and the shoulders seem to be
pulling away from the traveled way and are crumbling apart.

e The outside AC shoulders on the mainline are in good to poor condition with an extensive
amount of cracking, potholes, and rutting in the bad areas.

PAVEMENT RECOMMENDATIONS

AC Preparatory Work

A.

1. Conduct a field review and locate specific areas of severe distress identified by
alligator "B" or "C" cracking, rutting greater than 1" and/or loose and spalling
pavement.

2. Dig out and repair with HMA-A, the distressed localized areas to the bottom of
the AC layer or up to a maximum of 0.50' in depth, whichever is less. However,
for the areas with severe alligator cracking or potholes, it will be necessary to dig
out the full depth of the AC.

“Caltrans improves mobility across California”
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3. Clean and seal all cracks wider than 1/4". Squeegee off any excessive crack
sealant on the surface.
B.
1. Repair the transverse crack at approximately PM 1.7 in the NB direction. Dig out
to the bottom of the AC layer and 5’ feet on each side of the crack, replace with
HMA-A and then follow the AC mainline recommendations below.
AC MAINLINE

e Where the No 1 lane is adjacent to PCC lanes; cold plane the existing pavement to a
depth of 0.20’ and replace with 0.20' RHMA-G
¢ In the areas which are PCC with an AC overlay; use the following recommendation from
edge of pavement to edge of pavement.
o Place 0.10° HMA-A, then place a Geosynthetic Paving Mat before overlaying the
pavement with 0.15° RHMA-G, this will help retard the joints reflecting through
the AC.

PCC MAINLINE

All lanes of existing PCC pavement shall be ground to correct poor ride quality as the result of
faulting, slab curls, and irregular slab replacement surfaces.

Prior to grinding we recommend:

e All slabs with 3rd stage cracking should be removed and replaced, excluding the existing
CTB layer. In order not to damage the adjacent slabs and CTB base, the slab removal
techniques as described in the September 2008, Caltrans Slab Replacement Guidelines
should be used.

1. If slab removal causes excessive damage, such as significant removal of the CTB
or excessive fracturing of the CTB, the entire base must be removed and replaced
with rapid strength concrete (RSC).

2. We recommend using RSC for slab replacement due to the anticipated short
construction window. The RSC should be placed in split pour with a bond
breaker between RSC layers if both the CTB and the PCC slab are replaced. We
recommend reserving additional funds of 10% of slab replacement and cost for
replacing the CTB layer if necessary.

e Slab Repair: We recommend repairing spalls and corner cracks and routing, cleaning and
sealing all other cracks wider than 1/4"
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MAINLINE SHOULDERS

e Shoulders in fair to good condition next to the PCC lanes: Cold plane 0.15’and replace
with 0.15° RHMA-G

e Shoulders in the AC sections should be treated with the same CAPM solution as the
adjacent AC mainline.

¢ Shoulders in poor condition: Reconstruct with the following section*:

We will assume an R-value of 15 and use a TI of 9 which is according to the
document, Expectations for Pavement SHOPP PID Documents, dated 08/26/2011
by Bill Farnbach. When this project is scheduled and goes to PS&E, we will
verify the R-value by sampling and testing the soil.

Design Factors: TI=9, R,=15, G.E. =245
Shoulders G.E.
1.10° HMA-A 251
* There may be retrofitted edge drains in the existing shoulder sections, please remove
and do not replace them.

APPROACHES and DEPARTURES

Based on our field review, we believe most approaches and departures need work as a part of the
CAPM project. We recommend contacting the Office of Structures for final recommendations
regarding rehabilitation and/or retrofitting with new approach slabs.

RAMPS

1. SB Olivera Rd. On Ramp

e We recommend contacting the Geotechnical Department regarding the slope
slipping on this ramp in order to investigate possible causes.
¢ Reconstruct the shoulders of this ramp using the following shoulder section:

Design Factors: TI=9, R,=15, G.E. =245’
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Shoulders G.E.
0.20° RHMA-G
0.70 HMA-A 2.03’ (GE for total HMA)
0.50° AB(2) 0.55°
Total 1.40° 2.58’

e Place 0.20° RHMA-G over the existing traveled way, if there is a need to maintain
the existing profile, we recommend cold planing the existing pavement to depth of
0.20’ and replacing with 0.20° RHMA-G.

2. All Ramps except Olivera Rd. SB On Ramp

e Place 0.15° of RHMA-G on ramps with no profile restrictions
e Where there is a need to maintain the existing profile we recommend cold
planing 0.15” of the existing pavement and replacing with 0.15° RHMA-G

Notes:

RHMA-G has temperature constraints, the atmospheric temperature must be at least 55 °F when
RHMA is spread and compacted and the surface temperature must be at least 60 °F. Since this
area can be cool and foggy, even during the summer nights, the project must be scheduled at a
time when RHMA placement will be successful.

If you have any questions, please call Paula Kindinger-Wilcox at 286-4692.

c: PKindinger-Wilcox, Route File, Daily File,

“Caltrans improves mobility across California”



PRELIMINARY ENVIRONMENTAL ANALYSIS REPORT

Project Information

District County Route PM EA
04 CC 242 0.0/3.4 26980K
Project Title

Roadway Rehabilitation

Project Manager Phone #

Patrick Pang 510.286.5080

Project Engineer Phone #

Robert Blanco 510.286.5676
Environmental Office Chief/Manager Phone #

Melanie Brent 510.286.5231

PEAR Preparer Phone #

Peter Frey 510.622.8835
Project Description

Purpose and Need

The purpose is to provide preventative treatments to preserve the good condition of the
existing roadway pavement and to provide pavement rehabilitation to extend its service
life.. The need is to improve the poor condition of the existing facilities, and improve

safety.

Description of work

In Contra Costa County in the city of Concord on Route 242 from I-680 to Route 4 , this
project proposes to replace the failed PCC with 3™ stage cracks, repair spalls, seal cracks,
grind the whole width of the PCC pavement , repair failed outside shoulders, overlay on-
ramp and off-ramps with AC, improve drainage work, install Metal Beam Guard Rails,
remove and replace Type A dikes with Type E dikes at specific locations, upgrade curb
ramps and pedestrian facilities to ADA standards, and bring the existing bridge railings

on bridges within the project limits to current standard.

Alternatives

The build alternative includes the elements described above. The no build alternative

leaves the existing facility unchanged.




Anticipated Environmental Approval

CEQA | ] NEPA |
Environmental Determination
Statutory Exemption L]
Categorical Exemption X | Categorical Exclusion X
Environmental Document
Initial Study or Focused Initial Routine Environmental Assessment
Study with proposed Negative with proposed Finding of No
Declaration (ND) or Mitigated ND | [] | Significant Impact ]

Complex Environmental
Assessment with proposed Finding
of No Significant Impact

[

[]

Environmental Impact Report [ ] | Environmental Impact Statement

CEQA Lead Agency (if determined):

The California Department of Transportation (Caltrans) is the lead CEQA
Agency for the project. FHWA assigned, and Caltrans has assumed, all of the
United States Department of Transportation (USDOT) Secretary's
responsibilities under NEPA.

Estimated length of time (months) to obtain environmental approval: 12

Estimated person hours to complete identified tasks: 2619

PEAR Technical Summaries

Farmlands/Timberlands: There are farmlands adjacent to the project area. The
proposed project will not require right-of-way currently under cultivation or used for

grazing.

Community Impacts: The proposed project will not result in adverse impacts on
population growth/sprawl, local economy, municipal or community services, utility
services, community character, or existing or proposed land use. There are no Title VI
issues, adverse impacts to minority and low-income populations expected.

Visual/Aesthetics: The proposed project is not expected to adversely affect any scenic or
visual resources.

Cultural Resources: A records search and a review of in-house resources will be
required. We do not anticipate any adverse effects.




Water Quality and Storm Water Runoff: This project must comply with the
Department Statewide National Pollutant Discharge Elimination System (NPDES) Permit
(Order No.: 99-06-DWQ) and the Construction General Permit (Order No.: 2009-0009-
DWQ), both issued by the State Water Resources Control Board (SWRCB). Under the
auspices of the SWRCB, the San Francisco Bay Regional Water Quality Control Board
(Region 2) has authority to enforce NPDES and Construction General Permit
requirements. To comply with these permits, the Department shall consider and
incorporate temporary and permanent Best Management Practices (BMPs) using Best
Auvailable Technology (BAT) to the Maximum Extent Practicable (MEP), in order to
minimize, or prevent, any potential increased impact to existing water quality.

Per the Construction General Permit, development and implementation of a Storm Water
Pollution Prevention Plan (SWPPP) is required; this shall be prepared per Department
Standard Special Provision (SSP) 07-345. The SWPPP is developed by the Contractor,
and approved by the Department, prior to commencement of construction. In addition to
the general permits mentioned above, it should be anticipated that a 401 Certification,
issued by Region 2, will be required. This is to be anticipated, due to proposed drainage
work. If this is required, then there may be a conflict with the CE designation.

Hazardous Waste/Materials: The only hazardous waste issue in this project is the
bridge railings. If they are to be replaced, they will need to be tested. There are no other
hazardous waste issues in this project.

Air Quality: The Project is exempt from the requirement of air quality conformity
determination. An air quality study is not required.

Noise and Vibration: The Project has no traffic noise impacts. A noise study will not be
required.

Biological Environment:

Caltrans Biologist, Fernando A. Martinez performed a review of threatened and
endangered species using the USFWS Endangered Species List website
(http://www.fws.gov/sacramento/es/spp_list.htm) and the California Natural
Diversity Database (CNDDB, California Department of Fish and Game) on
September 1, 2011. This project occurs within the Walnut Creek and Vine Hill
U.S. Geological Survey (USGS) quadrangles. Fernando assessed this location for
potential biological constraints to the completion of this project using photographs
and aerial images. A site visit will need to be conducted to further assess the
project location.

Habitat

The proposed work area passes through a highly urbanized area of Contra Costa County.
The highly urbanized area includes dense residential and commercial areas associated
with the city of Concord. The vegetated areas in the adjacent shoulder and median
consist of ruderal grass, low growing annual/perennial vegetation and sparse non-native



trees with small patches scrub. Trees and shrubs located within this right-of-way area
are mainly highway landscaping, but may also contain a small number volunteer plants.
A site visit will need to be conducted in order to finalize assessment for vegetative
communities.

Flora/Fauna

The site was surveyed for federal and state listed plant and animal species habitats
using USFWS and CDGF databases, aerial images and photographs. A site visit will
need to be conducted in order to finalize assessments for listed plant or animal
species. Flora and fauna is limited in the project location. Flora is limited to the
median and shoulders. Proximity to SR 242 would limit the existence of fauna on the
project site; however habitat disbursements for the California tiger salamander (Fig.
1) have been identified in proximity to the proposed project location.

Table 1. CNDDB results in Walnut Creek and Vine Hill USGS quadrangles.

Listing Status*
Common Name Scientific Name
Federal State
soft bird’s-beak Chloropyrin molle ssp. molle E R
Contra Costa goldfields Lasthenia conjugens E -
Mason’s hlaeopsm . Lilaeopsis masonii - R
callippe silverspot butterfly Speyeria callippe calippe E -
California red-legged frog Rana draytonii T -
Alameda whipsnake Masticphis lateralis euryxanthus T
salt marsh harvest mouse Reithrodontomys raviventris E E
vernal pool fairy shrimp Branchinecta lynchi T -
California freshwater shrimp Syncaris pacifica E
giant garter snake Thamnophis gigas T
California tiger salamander Syncaris pacifica T
valley elderberry longhorn beetle Desmocerus califonicus dimorphus T
delta green ground beetle Elaphrus viridis T
green sturgeon green sturgeon T
delta smelt Hypomesus transpacificus T E
Central Valley steelhead Oncorhynchus mykiss T -
Central Valley spring-run chinook salmon | Oncorhynchus tshawytscha T T
winter-run chinook salmon Oncorhynchus tshawtscha E C
western snowy plover Charadrius alexandrines nivosus T -
California clapper rail Rallus longirostris obsoletus E E
California black rail Laterallus jamaicensis coturniculus - T
California least tern Sternula antillarum browni E E




*Status: E = Endangered, T = Threatened, R = Rare, C = Candidate

Caltrans concludes that this project will not have an effect to listed species because all
work will be confined to existing paved footprints and disturbed road shoulders
within existing Caltran’s right of ways. Based on the project description no additional
impacts will be imposed on any unpaved surfaces. Should there be any changes to
these plans; the biologist will need additional site visits to determine any additional
impacts. Should any rehabilitations or improvements be conducted off-pavement
within any sensitive areas, agency coordination should be anticipated prior to any
construction activities.

Wetlands/Water:

Any rehabilitations or improvements which may affect wetlands or waterways will
require a site visit in order to finalize assessment based upon final plans. It is
anticipated that the proposed project will be conducted on existing road surfaces that
cross USACE and CDFG 1602 jurisdictional areas.

Migratory Bird Treaty Act

The Migratory Bird Treaty Act (MBTA; 16 U.S.C. 703-711) protects migratory birds
from unlawful activities. Any work within the project limits during nesting season
will require protections for Migratory Nesting Birds. Caltrans’ constraints measures
will provide protection for these species for this project (see Constraints section).

Permits

It is unlikely that permitting with USACE, CDFG, USFWS, and NOAA will be
necessary as this project will be confined to the existing roadway, and areas to be
impacted are unsuitable habitat for threatened or endangered species. However,
should any work occur within 1602 jurisdiction formal consultation should be
expected due to anadromous fish species and proximity to California tiger salamander
occurrences (Fig. 1).

Constraints

The following measures are necessary to protect biological resources:

e Contractors should utilize Caltrans standard Best Management Practices
(BMPs).



Contractors will conduct all pavement rehabilitations and improvements
while operating on existing paved footprints.

Any off-pavement rehabilitation or improvements made will require
further assessments, surveys, permitting and Section 7 consultation should
be anticipated.

Any waste materials or products (i.e. pavement grindings) shall be
disposed of at an approved facility, or certified landfill

All staging will occur within existing paved or gravel turnout areas. Any
staging in vegetated areas (grass and low-growing vegetation) or off-
pavement will require additional assessments from a Caltrans biologist.
Standard BMPs material shall be in place under any construction
equipment being stored, refueled, or maintained at staging area.
Contractors must implement Caltrans standard BMPs to ensure water
quality and limit air borne erosion.

Environmentally Sensitive Areas (ESAs), including special aquatic
features will be identified by ESA (high visibility) orange fencing to be
established by Caltrans biologist and the RE prior to construction.

Any improvements or alterations to any drainage or culverts will require
further assessments by a Caltrans biologist to establish any USACE and
CDFG jurisdictional areas. Additionally, permitting measures should be
anticipated for any work occurring within these areas.

If clearing and grubbing is required, as a precaution, a Caltrans Biologist
will need to conduct additional site assessments to rule out the presence of
any species of concern.

Biologist will need to conduct nesting bird surveys between February 1
and August 15 to comply with the MBTA. A Caltrans Biologist will need
three days notice prior to commencement of construction activities to
perform a survey for nesting birds.

It is in Caltrans opinion that by complying with these constraints that the proposed
work at this location will not affect any listed species.

Further Inquires for Design/Construction

Will there be a need for additional site assessments for staging locations?
Will there be any effects to existing waterways with these improvements?

All design changes will require reassessment of biological resources and may
delay project. Please forward all plans to the Office of Biological Sciences and
Permits as soon as possible.

If you have any questions please contact Fernando Martinez at (510) 286-5999 or
Christopher States at (510) 286-7185.



Context Sensitive Solutions: Context sensitive solutions meet transportation goals in
harmony with community goals and natural environments. They require careful,
imaginative, and early planning and continuous community involvement. There were no
early planning activities and community involvement efforts that were undertaken during
this initial phase of project development. The project, by its nature is not expected to
conflict in harmony with community goals and the natural environment.

Disclaimer

This Preliminary Environmental Analysis Report (PEAR) provides information to
support programming of the proposed project. It is not an environmental determination or
document. Preliminary analysis, determinations, and estimates of mitigation costs are
based on the project description provided in the Project Study Report (PSR). The
estimates and conclusions in the PEAR are approximate and are based on cursory
analyses of probable effects. A reevaluation of the PEAR will be needed for changes in
project scope or alternatives, or in environmental laws, regulations, or guidelines.

Review and Approval

I confirm that environmental cost, scope, and schedule have been satisfactorily completed
and that the PEAR meets all Caltrans requirements. Also, if the project is scoped as a
routine EA, complex EA, or EIS, I verify that the HQ DEA Coordinator has concurred in
the Class of Action.

Cilds TN Lo, vate: /10 /11

nvit ental Branch Chief (/

AV —— Date: (7//'6/ ly

Proj ect Manager

REQUIRED ATTACHMENTS:
Attachment A: Environmental Technical Reports or Studies Required

Attachment B: PEAR Mitigation and Compliance Cost Estimate

7 \OK



Attachment A: Environmental Technical Reports or Studies Required

Community Impact Study
Farmland
Section 4(f) Evaluation
Visual Resources
Water Quality
Floodplain Evaluation
Noise Study
Air Quality Study
Paleontology
Wild and Scenic River Consistency
Cumulative Impacts
Growth Inducing/Indirect Impacts
Cultural
Archaeological Survey Report (ASR)
Historic Resources
Evaluation Report (HRER)
Historic Property Survey Report (HPSR)
Historical Resource Compliance Report
SHPO / PRC 5024.5
Native American Coordination
Other Finding of Effect:
Data Recovery Plan:
Memorandum of Agreement*
(*if Federal Permit is required)
Hazardous Waste
ISA (Additional)
PSI
Other
Biological
Endangered Species (Federal)
Endangered Species (State)
Species of Concern
(CNPS, USFS, BLM, S, F)
Biological Opinion
(USFWS, NMFS, State)
Fish Passage Barriers Assessment
Wetlands
Invasive Species
Natural Environment Study
NEPA 404 Coordination
Other

Study or
Report
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Permits
401 Permit Coordination
404 Permit Coordination
1602 Permit Coordination
City/County Coastal Permit Coordination
State Coastal Permit Coordination
NPDES Permit (402) Coordination
US Coast Guard (Section 10)
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Attachement B: PEAR Mitigation and Compliance Cost Estimate*

District 04 County CC

PM 0.0/3.4

EA 26980K

Description of Work Roadway Rehabilitation

Project Manager Patrick Pang

Date

93,:{41

Prepared by Peter Frey

Date

il

Mitigation

Compliance

Project
Feature'

Enviro.
Obligation’

Statutory
Require.3

Permit &
Agreement4

Fish & Game 1602 Agreement

Coastal Development Permit

State Lands Agreement

NPDES Permit

COE 404 Permit- Nationwide

COE 404 Permit- Individual

COE Section 10 Permit

COE Section 9 Permit

Other:

Noise attenuation

Special landscaping

Archaeological

Biological

Wetland/riparian

Historical

Scenic resources

Asbestos Testing/Mitigation

Other:

TOTAL (Enter zeros if no cost)

TBD

TBD

TBD

TBD

Costs are to include all costs to complete the commitment including: 1) capital outlay and staff support; 2) cost of right-
of-way or easements; 3) long-term monitoring and reporting; and 4) any follow-up maintenance.

! Mitigation that Caltrans would normally do if not required by a permit or environmental agreement.
2Maitigation that Caltrans would not normally do but is required by conditions of a permit or environmental agreement.
3 Mitigation that Caltrans would not normally do and is not required by a permit or Enviro. Agreement, but is required

by a law.

* Non-mitigation Caltrans would not normally do but is required by conditions of a permit or agreement.

*Prepare a separate form for each practicable alternative in the PSR.




TRANSPORTATION MANAGEMENT PLAN DATA SHEET
(Preliminary TMP Elements and Costs)

Co/Rte/P  cc-242-PM Project

M R0.0/R3.4 EA 26980k Engineer Jonathan Dang
Project

Limit In Contra Costa County on highway 242 between PM0.0 to PM3.4
Project

Description Pavement Rehab

1) Public Information
a. Brochures and Mailers $

D b. Press Release
D c. Paid Advertising

HA

D d. Public Information Center/Kiosk $

[:l e. Public Meeting/Speakers Bureau
l:l f. Telephone Hotline
[:] g. Internet, E-mail

fXI h. Notification to impacted groups
(I.e. bicycle users, pedestrians with disabilities, others...)

> i. others $5,000
2) Traveler Information Strategies

D a. Changeable Message Signs (Fixed) $

& b. Changeable Message Signs (Portable) $65,000

D c. Ground Mounted Signs $

D d. Highway Advisory Radio $

D e. Caltrans Highway Information Network (CHIN)

IE f. Detour maps (i.e. bicycle, vehicle, pedestrian...etc)
|:| g. Revised Transit Schedules/maps

& h. Bicycle community information

D i. Others
$
3) Incident Management
a. Construction Zone Enhanced Enforcement
Program (COZEEP) $260,000
b. Freeway Service Patrol $
D c. Traffic Management Team
D d. Helicopter Surveillance $
D e. Traffic Surveillance Stations
(Loop Detector and CCTV) $

D f. Others $




TMP Data Sheet (cont.)

4) Construction Strategies
IZ] a. Lane Closure Chart
l:] b. Reversible Lanes
D c. Total Facility Closure
D d. Contra Flow

D e. Truck Traffic Restrictions $
D f. Reduced Speed Zone $
[_—_l g. Connector and Ramp Closures

h. Incentive and Disincentive $
I% i. Moveable Barrier $
D k. Others $

5) Demand Management

a. HOV Lanes/Ramps (New or Convert) $
D b. Park and Ride Lots $
D ¢. Rideshare Incentives $

D d. Variable Work Hours
D e. Telecommute

D f. Ramp Metering (Temporary Installation) $
D g. Ramp Metering (Modify Existing) $
D h. Others $
6) Alternate Route Strategies
D a. Add Capacity to Freeway Connector $
D b. Street Improvement (widening, traffic signal...
etc) $
D c. Traffic Control Officers $
D d. Parking Restrictions
[ ] e. Others $
7) Other Strategies
a. Application of New Technology $
D e. Others $
TOTAL ESTIMATED COST OF TMP ELEMENTS = $330,000.00
PREPARED BY Marisa M-Kleiber DATE 9/2/2011

APPROVAL RECOMMENDED BY _Shein Lin DATE 9/2/2011
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26980K Short Form - Storm Water Data Report

Dist-County-Route: 04-CC-242

Post Mile Limits: R0.00/R3.40
Project Type: Pavement Rehabilitation
Project ID (or EA): 26980K

Program Identification:

Phase: v PID
O PA/ED
0 PS&E

Regional Water Quality Control Board(s): Region 2-San Francisco Bay Region

1. Is the project required to consider incorporating Treatment BMPs? Yes [ No v
2. Does the project disturb 5 or more acres of soil? Yes [ No v
3. Does the project disturb more than 1 acre of soil and not qualify for

the Rainfall Erosivity Waiver? Yes [ No v
4. Does the project potentially create permanent water quality impacts?  Yes [] No
5. Does the project require a notification of ADL reuse Yes [ No V

if the answer to any of the preceding questions is “Yes”, prepare a Long Form - Storm Water Data Report.

Estimate Construction Start Date: 3/1/2016 Construction Completion Date: 3/1/2017
Separate Dewatering Permit (if yes, permit number) Yes [ Permit# No v
Erosivity Waiver Yes ¥  Date: No [J

This Short Form - Storm Water Data Report has been prepared under the direction of the following
Licensed Person. The Licensed Person attests to the technical information contained herein and the data
upon which recommendations, conclusions, and decisions are based. Professional Engineer or Landscape
Architect stamp required at PS&E.

%%@MN oY/ 12/2011

Jonathan Dang, Registered Project Engineer Date

I have reviewed the stormwater quality design issues and find this
report to be complete, current and accurate:

1A AN e

[Stamp Required for PS&Eonly) 1ot Norman Gonsalves, Distridt SW Coordinator or Designee Date

:t Caltrans Storm Water Quality Handbooks
Project Planning and Design Guide
July 2010



